
COUNTY OF LOS ANGELES

DEPARTMENT OF PARKS AND RECREATION
"Creating Community Through People, Parks and Programs"

Russ Guiney, Director

August 1, 2006

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF A CONSTRUCTION CONTRACT; APPROVAL OF RELEASE
OF RETENTION TO PIMA CORPORATION FOR

GENERAL IMPROVEMENTS AT LOS ROBLES PARK
C.P. No. 86432, SPEC. NO. 05-0030

(Fourth District - 3 Vote Matter)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Accept the work of the Contractor, Pima Corporation, in completing the General

Improvements at Los Robles Park, at a construction cost of $664,563.

2. Authorize the Director of the Department of Parks and Recreation or his designee to
release the retention in the amount of $66,457 to Pima Corporation.

PURPOSE/JUSTIFICA TION OF RECOMMENDED ACTION

The recommended actions will allow the Department to accept the construction work
completed by Pima Corporation for the General Improvements at Los Robles Park and
authorize release of the retention of $66,457 to Pima Corporation.

In September 2005, your Board awarded a construction contract to Pima Corporation.
The project consisted of the renovation to the existing park building including repainting,
Americans with Disabilities Act (ADA) improvements, graffiti resistant finishes, fixtures,
and acæssories in the public restrooms; low maintenance landscaping for the exterior
of the park building; resurfacing and re-striping of the parking lot; replacement of the
basketball courts; construction of accessible walkways to a picnic shelter; installation of
park benches around the existing play area; replacement of the drinking fountains;
replacement of the irrigation controller; and upgrading of security lighting throughout the
park.
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The Contractor, Pima Corporation, began construction in November 2005, and the
project was substantially completed in June 2006.

The project also includes repainting the existing wood fence adjacent to the parking lot
with graffiti-resistant paint. The task will be performed under the Youth Employment
Plan in August 2006 to complete the remaining work on the project.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The project wil enhance the County's Strategic Plan of "Fiscal Responsibility" (Goal
Number 4 of the County's Strategic Plan) by investing in public infrastructure and
contributes to "Children and Families Well-Being" (Goal Number 5) by providing facilities
that will enhance activities that promote good health, safety, and social and emotional
well being.

FISCAL IMPACT/FINANCING

Total Project Budaet

The final construction contract cost for the project is $664,563, including the original
construction contract amount of $627,000, plus $37,563 in change orders. The total
project cost including plans and specifications, plan review, construction, consultant
services, and County services will be completed within the $910,031 budget your Board
approved on September 20,2005 (see Attachment A).

The proposed project is currently funded from the Safe Neighborhood Parks Proposition
of 1996 ($748,000); Safe Neighborhood Parks Competitive Grant Program ($100,000);
Park In-Lieu Fees ($51,031); and prior year Extraordinary Maintenance Net County
Cost ($11,000).

Operatina Budaet Impact

The Department anticipates an increase in annual ongoing operating costs of $4,260 for
utilities, maintenance services and supplies to operate and maintain the improvements.
Based on the current schedule, the Department would incur the ongoing operating costs
beginning in Fiscal Year 2006-07.

The Chief Administrative Office has reviewed the operating requirements and has
appropriated sufficient funding in the Department's Fiscal Year 2006-07 Operating
Budget.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The project was substantially completed on June 21, 2006, and the Department took
beneficial occupancy of all improvements on June 22, 2006. Acceptance by your Board
can be recommended at this time as the Contractor has submitted the Certificate of
Compliance in accordance with the agreement requirements (see attachment B).

ENVIRONMENTAL DOCUMENTATION

On May 31, 2005, your Board found the project to be categorically exempt from the
California Environmental Quality Act.

CONTRACTING PROCESS

On May 31, 2005, your Board adopted Plans and Specifications No. 05-0040 for the
General Improvements at Los Robles Park. On July 19, 2005, six bids were received
and found Pima Corporation to be the lowest responsive and responsible bidder
meeting the criteria adopted by your Board. On September 20, 2005, your Board
awarded a construction contract to Pima Corporation in the amount of $627,000, and
authorized the Director to approve change orders and contingencies up to a maximum
amount of $62,700 for a total authorized construction amount of $689,700.

The project is now completed and the Department is requesting that your Board accept
the project and allow the Department to release retention to the Contractor in
accordance with the time limits established by the California Public Contract Code.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

These improvements have increased the level of services to the public by repairing
and/or replacing old and deteriorated facilities. Additionally, provisions for ADA
accessibility for park patrons have been implemented.
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CONCLUSION

Please instruct the Executive Officer-Clerk of the Board to forward the original four (4)
conformed copies of this letter to the Department of Parks and Recreation and one (1)
conformed copy to the Chief Administrative Office, Capital Projects Division.

Respectfu lIy,

~ /h. \ ""
Russ Guiney
Director

Attachments (2)

c: Executive Officer (4)



ATTACHMENT A

ACCEPTANCE OF A CONSTRUCTION CONTRACT; RELEASE OF
RETENTION FOR GENERAL IMPROVEMENTS AT

LOS ROBLES PARK PROJECT; SUMMARY
C.P. No. 86432, SPEC. No. 05-0030

(Fourth District - 3 Vote Matter)

i. PROJECT SCHEDULE

Scheduled Revised DateProject Activity Completion Completion CompletedDate Date
1. Land Acquisition N/A N/A N/A

2. Environmental Impact Report N/A N/A N/A

3. Program 04/03 N/A 04/03
4. Schematic Design 12/03 N/A 12/04
5. Design Development 02/04 N/A 02/04
6. Construction Documents 11/04 N/A 11/04
7. Jurisdictional Approval 04/05 N/A N/A

8. Construction Contract Award 07/05 N/A 07/05
9. Construction Start 08/05 N/A 08/05
10. Beneficial Occupancy 03/06 N/A 06/06
11. Final Acceptance 04/06 N/A 07/06

II. PROJECT BUDGET

Cost Cateqorv Project Cost
1. Land Acquisition N/A

2. Plans and Specifications $75,249
3. Plan Review $450
4. Make-Ready Activities $6,700
5. Construction

a. Contract $627,000
b. Change Orders $62,700

6. Equipment N/A
7. Consultant Services $11 ,1 00

8. County Services $113,376
9. Youth Employment Plan $13,456

TOTAL $910,031



ATTACHMENT B

ACCEPTANCE OF A CONSTRUCTION CONTRACT; RELEASE OF
RETENTION FOR GENERAL IMPROVEMENTS AT

LOS ROBLES PARK PROJECT
CERTIFICATE OF COMPLIANCE

C.P. No. 86432, SPEC. No. 05-0030
(Fourth District - 3 Vote Matter)

PIMA CORPORATION License No.698859

2001 S. Barrington Ave. Suite 312, Los Angeles, CA. 90025
Phone: 3102317060 Fax: 3102310411

E-mail: pimacorPcæmsn.com

Project: Los Robles Park General Improvements
Owner: County of Los Angeles

CERTIFICATE OF COMPLIANCE

Section 00700-28, General Conditions

I N\e) hereby certify that all work has been performed and materials supplied in
accordance with the drawings, specifications and contract documents for the
above work, and that:

1. Not less than the prevailing rates of wages as ascertained by the State
Division of Industrial Relations have been paid to laborers, workers
and mechanics employed on this work.

2. There have been no unauthorized substitution of subcontractors; nor
have any unauthorized subcontractors been entered into.

3. No subcontract was assigned or transferred or was performed by
anyone other than the original subcontractor, except as provided in
Sections 4100-4113, inclusive, of the Public Contract Code.

_"c__.'~n.::_.- ::~
(Signeà~c-,' __-~--fi-~/ ,ç/

Contractor


